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EXECUTIVE SUMMARY

Many states include behavioral health (BH) services 
as one of the benefits administered by comprehensive 
Medicaid managed care organizations (MCOs), also 
referred to as carved-in behavioral health services. 
According to the 2019 Kaiser Family Foundation 19th 
Annual Medicaid Budget Survey, 30 states exclusively 
or otherwise cover BH services for adults with serious 
mental illness (SMI) and/or children and adolescents 
with serious emotional disturbance (SED) under 
comprehensive MCO contracts. i,ii  

In some states that recently implemented carved-in BH 
benefits, the move caused significant service disruptions 
for consumers and caused providers to experience 
numerous and costly administrative processes to 
receive service authorizations or payments. Because 
of substandard rollouts, some states and MCOs had to 
devote attention to fixing implementation errors rather 
than focus on their primary objective, which is improving 
consumer outcomes through more effectively integrated 
physical and behavioral health care.

The National Council for Behavioral Health 
commissioned the development of this report so authors 
could examine carve-in implementation experiences 
in selected states. The National Council can use report 
findings to offer recommendations to state and federal policymakers so unintended negative consequences are 
remedied quickly or avoided entirely. Authors researched and reviewed several materials and conducted interviews 
with 28 stakeholders, including current and former leadership and staff from state Medicaid agencies, state and 
county BH authorities, state BH provider associations, BH treatment providers, a county-operated specialty 
behavioral health plan and a member of a state’s legislature.

Authors interviewed individuals from carve-in and carve-out states to understand perspectives about current 
systems and planned BH reforms. Interviewees included current and former officials in Arizona, Kansas, Louisiana, 
New York, Ohio, Oregon, Tennessee and Washington (BH carve-in states) as well as Maryland and Pennsylvania 
(states where BH is carved-out of comprehensive MCOs, but administered by other types of managed care 
entities).

Authors reviewed and analyzed Medicaid procurement materials and MCO contracts, which make clear that states 
intend BH carve-in to result in: integrated behavioral and physical health care and clinical integration (Arizona); 
coordination of care and integration of physical and behavioral health services (Kansas); decreased fragmentation 
and increased integration across providers and care settings, particularly for enrollees with behavioral health needs 
(Louisiana); improved health outcomes and recovery, reduced unnecessary emergency and inpatient care and 
increased network capacity to deliver community-based recovery-oriented services (New York); integration of 
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behavioral and physical care (Ohio); a continuum of care 
that integrates mental health, addiction treatment dental 
health and physical health seamlessly and holistically 
(Oregon); integrated delivery of physical health, behavioral 
health and long-term care services (Tennessee); and 
integrated behavioral health services that support a bi-
directional delivery of care model (Washington). 

However, interviews suggest that states fell short of goals 
in many respects. Several themes emerged from interviews 
– described more fully in this report – and findings revealed 
that payment delays and service disruptions only partly 
reflect the problems related to carve-in. Clearly, some of 
the challenges are a direct result of the planning, design 
and rollout of the new managed care arrangements. Other 
issues are more deeply rooted. While assuring sufficient 
time to plan a successful implementation is key to effective 
integration of physical and behavioral health care, it would 
be a mistake to assume that implementation problems 
alone were at issue. 

Authors observed that there are more fundamental challenges to achieving a successful model of physical health 
care and behavioral health care integration than a hurried implementation schedule. For example, stakeholders 
reported the lack of recovery-oriented measures; few, if any, measures of effective service integration with physical 
health care; little movement toward the level of accountability desired by states; and inadequate involvement of the 
state BH authority.

Authors noted other key takeaways, including that financial integration does not automatically result in 
effective clinical integration and that in some states, Medicaid and MCO leadership lacked the expertise in, and 
understanding of, BH populations, systems and services. Authors also made observations that seem to point to 
state Medicaid agencies’ failure to address systemic barriers to ensure BH providers’ effective participation in 
managed care, including:

•	 Lack of true, historical collaboration between leadership and staff from state Medicaid agencies and state 
BH authorities in some states.

•	 Lack of investment in and uneven use of health information technology (HIT) and health information 
exchange (HIE).

•	 Lack of financial reserves in BH provider organizations to manage with interrupted cash flow.

•	 Lack of an administrative infrastructure (even beyond HIT) within BH provider agencies to manage 
increased administrative demands from multiple managed care plans.

While no single solution can address all these issues, it is critical that state Medicaid agencies take stock of the 
already vexing BH services environment and make plans to ensure the success of sweeping reforms, even if that 
means making incremental changes over a longer period of time. Clearly, states will continue using managed care 
strategies; however, there is an opportunity for states to assess the serious implementation problems with recent 
carve-in rollouts and make improvements, including in states where carve-in has already occurred.
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There are also opportunities for states still in the pre-implementation stages to avoid similar outcomes. The 
number of new states pursuing BH carve-ins may have slowed down for people with SMI, but states continue to 
seek more holistic approaches to address care needs of persons with SUD. Federal partners should require states 
to demonstrate readiness on all fronts prior to launching such significant system changes that affect vulnerable 
populations who are already at high risk of early mortality and increased comorbidity. Given the similarities 
between BH carve-in and managed long-term services and supports (MLTSS), the Centers for Medicare and 
Medicaid Services (CMS) should increase its monitoring of large-scale BH delivery system and financing reforms 
and hold states fully accountable for assured end-to-end systems testing, continuity in provider payments, service 
access and quality.

To ensure effective planning and smoother implementation of BH benefits carved-in to comprehensive 
Medicaid managed care organizations, states should:

1.	 Use existing data resources to document their understanding of the BH service system, including an 
analysis of population demographics, chronic health conditions, cost drivers and total cost of care of 
persons with SMI/SED or SUD, service utilization and trends and care gaps. 

2.	 Assess current provider and service capacity and determine whether a sufficient network is available to 
attend to population health needs. 

3.	 Describe and quantify outcomes to be achieved with carve-in, including health, quality of care, financial and 
member experience outcomes and have a formal pre-/post-evaluation plan for the implementation.

4.	 Collaborate with the state’s BH authority and provider networks’ clinical leadership to develop a clinically 
informed theory about how to accomplish change and confirm which evidence-based services will support 
desired changes.

5.	 Conduct internal Medicaid agency reviews of readiness across all program phases (e.g., planning, design, 
pre-implementation, go-live, monitoring), particularly related to requests for proposals (RFP) development, 
outcomes measures identification, MCO contracting, rule promulgation and handbook development.

6.	 Conduct external behavioral health provider readiness reviews with respect to contract negotiation, coding, 
claim submission and payment reconciliation abilities and be prepared to offer technical assistance and 
training to behavioral health providers without prior experience in managed care contracting and billing.

7.	 Stage implementation based on readiness and resource constraints and establish a clear communications 
strategy to keep members, providers and other stakeholders informed about timeframes, progress and 
delays. 

8.	 Conduct and evaluate small-scale pilots (e.g., regional rollouts) to identify implementation details that may 
be in need of refinement or overhaul before full implementation of reforms.

9.	 Ensure MCO readiness by confirming appropriate governance and staffing, provider network and services 
adequacy, claims processing capacity, reporting capabilities and development of internal policies and 
procedures. 

10.	 Institute formal end-to-end systems testing and require MCOs to report on outcomes and document which 
services were not paid during testing. 

11.	 Ensure provider readiness by assessing staffing and workforce capacity, claims submission capacity, EHRs 
and use of HIT/HIE.

12.	 Develop an oversight, monitoring and evaluation framework for program integrity and general quality 
improvement purposes. 
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METHODOLOGY

For purposes of this report, we define carve-in as BH 
benefits provided through integrated, comprehensive 
MCOs whereby the MCO has contractual responsibility 
for payment and coverage of physical and behavioral 
health services. We define carve-out as behavioral health 
services provided through a managed behavioral health 
care organization (MBHO) or under a fee-for-service 
system (FFS). For purposes of this report, carve-out also 
refers to FFS BH benefits administered by administrative 
service organizations (ASO). In practice, states have 
implemented a wide range of models, including models 
where some BH services are carved-in to comprehensive 
MCO arrangements while some BH services are carved-out 
to specialty MCO or FFS arrangements. In this report, we 
do not attempt to address all the variations in each state. 
States included in our stakeholder interviews as a carve-
in state include most or all BH services in an integrated, 
comprehensive MCO arrangement, and carve-out states 
include all or a substantial array of BH services through an 
MBHO, FFS or ASO arrangement.

Authors reviewed news articles, trade association publications, multi-state comparison reports, nationwide 
environmental assessments and state materials to understand the implications of BH benefits carved-in to 
comprehensive MCO arrangements. We also reviewed state Medicaid agency procurement documents and 
resulting MCO contracts to understand states’ goals for pursuing BH carve-in and the outcomes metrics states are 
using to demonstrate achievement of goals.

In addition, authors participated in a telephone conference comprised of National Council state association 
executives to clarify the scope and intent of report, discuss report topics and key areas of exploration and identify 
additional key informants to participate in structured interviews.

Authors conducted telephone interviews with a total of 28 stakeholders from eight carve-in states (Arizona, 
Kansas, Louisiana, New York, Ohio, Oregon, Tennessee and Washington) and two carve-out states (Maryland and 
Pennsylvania) to understand their perspectives about their own state’s current and planned BH delivery system. 

Informants included current and former officials from state and county BH authorities, state Medicaid agencies, 
state BH provider association executives and staff, BH providers, county BH MCO officials and a state legislator. 
Interviews conducted with officials from Kansas, Louisiana, New York, Ohio, Oregon and Washington used a 
structured interview guide, which was shared with interviewees prior to each call (see Appendix A). 
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Questions in interview guides were organized across the following seven categories: 

1.	 Current System and Status: Stakeholders were asked to describe the current Medicaid managed care 
structure in their respective states and any changes contemplated by the state. 

2.	 Purpose of Reform. Stakeholders were asked about states’ goals for adoption of (or plans to adopt) a new 
managed care structure for Medicaid BH services.

3.	 Stakeholder Engagement. Stakeholders were asked about roles and processes for engaging stakeholders 
in the development and design of the reform, who the primary drivers were in development of reform and 
the types of engagement strategies used by the state.

4.	 Implementation and Operations. Stakeholders were asked about implementation processes and 
effectiveness of readiness assessment reviews. Respondents also weighed in on how effectively the state 
prepared providers for implementation and what worked, as well as what did not go smoothly. 

5.	 Performance. Stakeholders were asked about whether states have undertaken any steps to identify and 
track quality performance measures for populations and integrated care outcomes. Interviewees were also 
asked whether data shows the movement to managed care results in achievement of states’ quality goals.

6.	 Health Information Technology and Exchange (HIT/E). Stakeholders were asked whether the state created 
an HIT/E plan to align technology capabilities with the strategic goals of the managed care transition and 
whether the state implemented HIT project management steps to support transformation process.

7.	 Summary and Lessons Learned. Stakeholders were asked to describe one-to-three changes that would 
have improved the state’s experiences and whether they see potential in a comprehensive MCO approach 
to improve health care outcomes for individuals with SMI/SED or SUD.

Appendix B contains summarized themes from stakeholders across the seven interview categories and reflect 
responses from carve-in and carve-out states.

After completion of structured interviews, authors also reached out to three former Medicaid directors who led 
significant BH carve-in reforms in Arizona, Ohio and Tennessee and were willing to share their insight in terms of 
their vision and initial goals, the implementation experience and lessons learned. 

Individual telephone interviews with the Medicaid directors centered on the following questions:

1.	 What problems were you trying to solve and what goals did you want to achieve with carve-in? 

2.	 Compared to other reforms you have implemented, was planning and rolling out integrated BH services/
funding more or less challenging or about the same?

3.	 Looking back, what would you have done differently? What would you do the same or relatively the same? 

4.	 What do you think is important for stakeholders to understand about decisions you made in terms of 
structure, design, timing, etc. of carve-in?

Responses and findings from all interviewees are incorporated throughout this report.



The Transition of Behavioral Health Services Into Comprehensive Medicaid Managed Care: 
A Review of Selected States

9

LIMITATIONS

Although authors discussed the purpose of the report with a large national specialty BH MCO at the suggestion 
of The National Council, there was no additional outreach to MCO staff or leadership to conduct formal interviews. 
Authors were concerned that MCO staff and leadership would need permission to speak on the record and 
concerned about the amount of time necessary to get clearance from the health plans. Realizing that limitation, 
authors engaged in informal discussions with a former MCO BH executive to discuss their viewpoint. However, that 
person’s views are only representative of the implementation experience at that health plan. For those reasons, 
authors did not include findings from the key informant. 

EVOLUTION OF MANAGED BEHAVIORAL HEALTH SERVICES

Managed Medicaid BH services are not new. In the late 1980s and throughout the 1990s, a number of states moved 
BH services for treatment of SMI/SED and SUD populations from FFS to managed care, typically under specialty 
BH carve-out arrangements. iii, iv Over time, many states elected to transition BH services to comprehensive Medicaid 
MCOs in an effort to integrate financing and services to facilitate improved coordination of physical and behavioral 
health care.

The National Council for Behavioral Health published two previous reports focused on identifying trends and 
analyzing key findings from states regarding integrated managed care and specialized BH benefit models. In 
2011, the National Council released “Increasing Access to Behavioral Healthcare: Managed Care Options and 
Requirements,” which served as a systematic review of various state managed care approaches to serving the 
needs of Medicaid enrollees with SMIs and emotional disturbances. v A follow-up report, “Behavioral Healthcare 
through Integrated Managed Care: Options and Requirements,” was produced in 2014. 

Both reports center on the comparison between carve-in and carve-out arrangements. Highlights of these 
reports included: 

•	 MBHOs were described as having more experience working with community behavioral health providers 
and as more likely to contract and credential with providers serving clients with complex behavioral health 
needs. Conversely, MCOs were described as lacking in ability to coordinate care for people with SMI and 
having more restrictive credentialing for BH clinicians. In addition, MCOs were found to often not recognize 
credentials for SUD providers unless the individual was a master’s-level clinician. 

•	 Both reports mentioned findings from a study on Healthcare Effectiveness Data and Information Set 
(HEDIS) data that showed MCOs across the country scoring significantly lower for mental health than for 
physical health.

•	 With regard to BH benefits, the reports presented general concerns that MCOs, which historically often 
cover only acute services, only have experience authorizing services through traditional medical necessity 
processes and standards. MBHOs were viewed as having more flexible prior authorization requirements.

•	 MBHOs were reported to have more experience and be nimbler in their ability to finance care via multiple 
funding streams (in addition to Medicaid). 

•	 Concern was expressed that the MCO carve-in model could have fewer contractual incentives to provide 
and coordinate care to people with SMI, resulting in more frequent and costly use of emergency and 
inpatient services.
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Despite these concerns, the trend nationally over the last decade has been toward adoption of carve-in models 
for BH services. According to the Kaiser Family Foundation 19th Annual Medicaid Budget Survey, vi at least 40 
states contract with MCOs to deliver physical health care services to at least some portion of the Medicaid eligible 
population. In 26 states, individuals with SMI/SED who are non-dually eligible for Medicaid and Medicare and not 
enrolled in long-term service and support systems (LTSS), are mandatorily enrolled in a Medicaid MCOs for at 
least their physical health care services. Other states with managed care arrangements allow voluntary enrollment 
of some or all of this population. Only two of the 40 states exclude all individuals with SMI/SED from enrollment 
in managed care for physical health care services. Increasingly, behavioral health services are covered along with 
physical health care services in many of these states’ MCO contracts. In these 40 managed care states, behavioral 
health services are: 

•	 ALWAYS carved-in for specialty outpatient mental health in 23 states, sometimes carved-in in seven states 
for some populations or geographic areas and always carved-out in only 10 states. 

•	 ALWAYS carved-in for inpatient mental health in 28 states, sometimes carved-in in five states and always 
carved-out in only seven states.

•	 ALWAYS carved-in for outpatient SUD in 29 states, sometimes carved-in in four states and always carved-
out in only seven states.

•	 ALWAYS carved-in for inpatient SUD in 29 states, sometimes carved-in in five states and always carved out 
in only six states.

Only one state in 2019 and one state in 2020 
reported plans to introduce MCO arrangements 
for the first time for any set of services and 
populations. This suggests that the movement to 
adopt managed care arrangements in states that 
do not use managed care at all may have plateaued. 
There may, therefore, be less urgency in most of 
the non-MCO states regarding changes in how BH 
services are delivered. 

However, within states that already use MCO 
arrangements, there is still significant activity to 
expand use of those arrangements for additional 
populations or services. None of the states with 
managed care expansion plans for 2019/2020, as 
reported in the Kaiser survey, were focused on 
BH populations or services, but the Kaiser report 
does show that states using managed care for 
any populations or services are much more likely 
to expand MCO use going forward than to limit it. 
This suggests that managed care states where BH 
services are now carved-out or are carved-in for 
only some populations/geographic areas might 
anticipate some future interest in movement to a 
fully carved-in model. 
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GOALS OF CARVE-IN STATES 

There are multiple reasons that Medicaid carve-in states included in this review pursued comprehensive carve-
in models for BH services. Chief among those cited in our interviews with state officials and other policymakers 
was concern that individuals with SMI and SUD are poorly served by the traditional delivery system that is siloed 
between physical health care and behavioral health care. 

Individuals with SMI/SED or SUD often experience significant physical health care comorbidities in addition to 
their BH needs. The literature supports the concern that this population experiences poorer health outcomes than 
populations without BH conditions, including earlier death from untreated or undertreated chronic conditions. ix 
In addition, many state Medicaid programs have recognized that individuals with BH conditions often have higher 
costs for physical health care services compared to individuals with the same physical health care challenges 
who do not have a comorbid BH condition. Medicaid agencies, therefore, tend to believe that having one care 
management entity responsible for coordinating all services for the individual can result in improved outcomes, and 
potentially lower costs, overall. 

Several state officials noted that a siloed delivery system provided no single party to hold accountable for 
outcomes for the target population and that a bifurcated system created financial incentives to cost-shift across 
payers/systems, rather than to improve overall care for the individual. Further, some officials noted that a siloed 
system did not provide sufficient understanding of what Medicaid was purchasing, especially when in many 
systems BH services were being provided in both the “physical” health care system (e.g., MCO coverage of BH 
drugs, BH delivered in primary care settings including FQHCs, emergency department services, some BH inpatient 
hospital services) in addition to services provided in the specialty BH system. Medicaid leaders often cited a 
goal of ensuring that whole person care would be front and center and achievable, noting they could hold MCOs 
accountable and track spending and outcomes more efficiently.

EARLY CARVE-IN MODELS

Pennsylvania and Maryland had early experience with carved-in BH services. 

PENNSYLVANIA - Medicaid beneficiaries were mandatorily enrolled in managed care plans in 1986 with the 
establishment of the HealthPASS pilot program in Philadelphia. HealthPASS served a “primarily poor, minority and 
inner-city population with high rates of drug abuse, alcoholism and mental illness.” 

The BH capitation was roughly $20 per member per month (PMPM). The MCO subcontracted with a BH plan and 
the PMPM to the BH plan was roughly $10 PMPM. Aside from PMPM capitation rates, several other challenges were 
cited including serious disruptions in health care for beneficiaries once the health plan went bankrupt in 1989, 
low payment rates to providers, lack of qualified state personnel to oversee a managed care system and lack of 
developed systems in place by the new plan. vii

MARYLAND – HealthChoice, the statewide Medicaid managed care program, was implemented in 1997 under 
a Section 1115 Demonstration Waiver. Since that time, specialty mental health services have been carved-out of 
the HealthChoice benefit package with delivery of those services overseen by an ASO. Following a multi-year 
stakeholder process to streamline disparate systems of care for individuals with co-occurring SMI and SUD, the 
state elected to carve-out SUD service from its HealthChoice benefits package. viii

Since January 1, 2015, all specialty MH and SUD services for Medicaid recipients have been administered by the 
ASO. Preliminary findings suggest that the carve-out of SUD services and integration of benefits under the ASO 
have not yet significantly impacted the utilization of high-cost services.
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Some Medicaid officials expressed frustration with what they saw as historically ineffective collaboration between 
Medicaid and the publicly organized behavioral health care system, or with the failure of physical health care MCOs 
and BH specialty plans to work together effectively to improve service integration for individuals served in both 
systems. Medicaid officials in some states noted the difficulty of accomplishing clinical integration when there 
was no integration at the payer level, including creating unintended barriers to the development of new models of 
integrated care at the provider level, and noted that innovative providers had complained about these barriers. 

State Medicaid programs often cite a need for more accountability from the BH provider system and noted that 
the Medicaid program was already pursuing increased accountability from the physical health care system through 
a variety of managed care initiatives. Bringing BH services into the same contracts already in place for most or all 
of the rest of Medicaid services was seen as on obvious and logical next step by many Medicaid agencies, with the 
added advantage of increasing Medicaid’s ability to directly oversee a part of the delivery system that traditionally 
may have been administered by other authorities. Obviously, this interest in an integrated model is strongly and 
often proactively supported by the Medicaid-contracting MCOs already operating in the state, which find it in their 
financial interest to lobby to expand their contract responsibilities to include behavioral health benefits.

Other goals of integrated models cited in our interviews with stakeholders in various states include promoting 
attention to social determinants of health, ensuring improved access to primary care and prevention services 
for individuals with SMI and improved access to recovery services. Some states have undertaken benefit or 
reimbursement redesign as a part of, or in anticipation of, moving to an integrated model of service delivery. 

Medicaid interest in revisiting BH benefit design is another indication of the higher level of attention and priority 
being given to behavioral health care needs within the Medicaid population, attention driven in part by the effects 
of the opioid epidemic, as well as by the increased demand for Medicaid mental health services often experienced 
by states that have expanded eligibility to adults under the Affordable Care Act (ACA). Appendix C contains 
additional state-specific goals for integrating BH into comprehensive managed care structures. Goals were 
extracted from Medicaid procurement materials and MCO contracts.
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GOALS OF CARVE-OUT STATES

Importantly, key informants interviewed in Maryland and Pennsylvania, the two states in our review that still 
maintain a specialty behavioral health managed care delivery system, identified similar goals and issues as relevant 
to public discussions regarding the future of behavioral health delivery for the Medicaid population. Policymakers in 
both Maryland and Pennsylvania continue to wrestle with how to improve coordination of services across physical 
and behavioral health care systems for individuals who have comorbid conditions and to debate whether and how 
to improve accountability within the behavioral health system. A state official in Pennsylvania noted that, regardless 
of structure, the state’s goal is to promote the best outcomes for persons with BH conditions.

Interestingly, both Maryland and Pennsylvania were early adopters of a carve-in model for BH services, but both 
moved back to a carve-out approach to managed care after a few years of unsatisfactory experience with their 
carve-in models. 

While there are stakeholders in both states that continue to advocate for improvements in integration of services 
and outcomes for individuals with SMI/SED or SUD, the arguments expressed against returning to a carve-in model 
focus on:

•	 Existence of strong county-based systems that are able to focus on managing BH services.

•	 The ability of existing BH carve-out systems to create a robust specialty BH provider network.

•	 Specialty BH systems’ ability to achieve state goals for increased access and service penetration for BH 
services while achieving BH system savings.

•	 The ability to reinvest system savings and fund essential county services for persons with BH needs.

•	 Specialty MBHOs having more than 30 years of experience addressing social determinant of health issues 
for clients.

•	 Carve-out arrangements allowing for more focus on innovation in outcome measures and development of 
solid outpatient measurement systems for mental health services. 

•	 Lack of evidence of carve-in arrangements improving lives of people with BH and PH conditions.

In both states, strong concern was expressed that the experience in states that have adopted carve-in models for 
BH services has generally involved serious disruption for the BH system, including damaging financial stress to 
providers, without demonstrating significant improvements in service integration and outcomes for individuals with 
SMI/SUD. Many stakeholders in these states argue for a recommitment to existing carve-out arrangements and 
believe that issues regarding the need for improved service integration with physical health care services can be 
addressed through clearer contractual requirements or implementation of new benefits that promote whole-person 
care (e.g., Medicaid health home services).
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SELECTED STATE EXPERIENCES

Despite the good intentions reported by state Medicaid programs to adopt integrated contract models that 
combine physical health care and behavioral health care into a single MCO design, the implementation experience 
in state after state has been difficult. In many states, the BH provider network was described as “not ready” to 
do business with multiple managed care entities by the go-live date. State officials and providers alike often 
described implementations that felt “rushed” to meet a Medicaid-identified reform date, or failed to assure an 
effective readiness review and assurance prior to go-live. Most, if not all, states experienced periods during which 
BH provider service authorizations and/or claims payments were delayed, and some states like New York and 
Ohio reported many months and even years of continuing claims payment challenges. Providers in many states 
described cash flow challenges that have undermined the financial viability of many specialty network providers. 

Stakeholders in some states reported the following:

•	 The early pressure by Medicaid on MCOs to demonstrate availability of an adequate specialty BH network 
within a short implementation timeframe sometimes resulted in poor network oversight by MCOs, which 
allowed some service activities to be delivered by less than fully qualified providers. 

•	 States were concerned that there are few, if any, measures of effective service integration with physical 
health care.    

•	 While some Medicaid agencies could point to some positive outcomes for covered beneficiaries post-
reform, most stakeholders, including state officials, reported that there had been little movement toward 
the level of accountability desired. As one interviewee noted, almost all the energy expended in the 
first years of integrated contracts focused on figuring out how to get claims paid and provider cash flow 
restored to preserve networks and access. 

•	 One state official described supporting intensive efforts in a couple of communities which undertook 
reconsidering the design and administration of BH specialty networks under the integrated model, but 
reported that they have not yet seen significant delivery system reform across the state, even after 
several years of integrated MCO contracts. 

•	 More than one state noted that the Medicaid program has to reconsider and implement new MCO 
contracting and measurement strategies in an attempt to move the system focus toward achieving service 
or outcome improvements for the BH population. 

•	 One state noted that, when it implemented carve-in, the health plans had little experience with managed 
care and none in behavioral health. Those factors were not a good test case for carve-in. 

•	 Another state discussed a general lack of sophistication in MCOs related to BH as revealed in an early 
1990s carve-in experience, but also mentioned that during that same era, the BH system functioned under 
very large grants with significant flexibility but little accountability. The combined effect of these realities 
caused early efforts at an integrated product to be rolled back and services were carved-out. As managed 
care continued to struggle on all fronts, the state decided to conduct an honest appraisal of the system, 
reduce the number of health plans per region and pursue BH carve-in over a decade later where the 
structure remains in place. 

•	 Several states reference that involvement of the state BH authority was essential, particularly to develop 
contract language that incorporates BH and integrated care language. One state also acknowledged the 
readiness assessment process was too short and understands that MCOs would have benefitted from 
better preparation and understanding of covered BH services.
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•	 Preservation of BH funding and reinvestment of savings into BH services was mentioned by several states 
as a priority. However, some states are struggling to protect BH funding, despite spending targets. Getting 
states to enforce medical loss ratios is also reported as problematic.

•	 Through implementation, states learned that integrating funds does not necessarily result in integrated 
care on the ground as many MCOs subcontract BH services to specialty BH plans. 

•	 HEDIS measures remain the standard performance method across states since they are claims-based. State 
and local mental health regulators expressed concern about the lack of recovery-oriented measures in 
place to assess improvements in housing stability, employment and integration.

•	 Stakeholders in a few states reported challenges associated with MCO’s authorization and payments 
for certain BH services (e.g., ACT and SUD residential) that may be denied by the plans due to 
incorrect systems configuration or lack of understanding of the service itself. A few states cited lack of 
understanding of the overall population by MCOs. States are revisiting criteria for services approval and in 
some cases requiring approval of plan.

•	 State BH authorities historically managed Medicaid and state-only funds. Medicaid now controls BH 
funding, which changed the dynamic between Medicaid and BH agencies. Historically, BH agencies were 
sought for their expertise and insight, but the reality is that the agency that holds the funding calls the 
shots. As a result, the BH authority has become a shell of its former self.

National and local media coverage of Arizona’s and Ohio’s experiences with BH carve-in follows. The examples 
illustrate the perspective of providers and other stakeholders that found recent implementation of comprehensive 
contracts to be disruptive, time consuming and costly. In addition, opposition to Maryland’s proposed carve-in 
is included as it reflects the level of distrust of other states (i.e., Michigan and Pennsylvania) that do not want to 
experience similar disruptions in their systems. 

Arizona

In 2010, Arizona implemented carve-in in Maricopa County for persons with SMI. By October 1, 2018, BH 
carve-in was in effect statewide for the remainder of populations with SMI conditions though BH services 
for children in foster care remained carved out.

The goals of including BH services in comprehensive managed care contracts were to remove silos, meet 
individuals’ complex mental illness and co-occurring physical health needs and ensure a single point of 
accountability for care. 

Shortly into implementation of the new service delivery structure, Arizona Health-Complete Care Plan 
(AzCH-CCP), a Centene subsidiary, was hit with a $125,000 sanction by the Arizona Health Care Cost 
Containment System (AHCCCS) for violation of its contract for claims-processing failures. News articles 
cited that the managed care company had wrongly denied about $868,000 worth of claims for 12 specific 
providers and incorrectly loaded reimbursement rates for almost 2,000 providers upon moving its provider 
network into a single database system. One article written for Tucson.com claimed that some Tucson-based 
mental health providers were on the verge of closure after struggling to mitigate losses from months of 
unpaid or underpaid claims. x,xi 

In February 2019, Mental Health Weekly published a report analyzing provider issues in Arizona following 
the state’s transition of behavioral health integration into managed care. The article focused on the 
struggles of Arizona mental health providers due to unpaid claims, credentialing issues, service reductions 
and staff layoffs attributed to the transition. xii Former state officials acknowledged that the health plan 
dropped the ball on provider payments.
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Ohio

Ohio implemented BH carve-in statewide on July 1, 2018, for beneficiaries with mental illness or SUD. Goals 
for integrating BH services into MCOs were to improve health outcomes by paying for quality, allow for 
more person-centered care integration based on the needs of the whole person, improve access to care 
through implementation of federally-mandated provider network requirements, allow for value-based 
payment and rewarding provides based on quality of services provided and ensure long-term sustainability 
by being better able to predict budgets under full-risk managed care contracts. xiii

In October 2018, The Columbus Dispatch published an article citing troubling Medicaid payment reduction 
data collected by the Ohio Council of Behavioral Health and Family Services Providers. According to the 
Ohio Council, Medicaid payments measured from January through June 2018 were $65 million or 11% less 
than payments during same period the year prior. The article attributed the loss of payments to behavioral 
health directly to the integration of the behavioral health system into managed care. xiv

Another article by The Columbus Dispatch centered on the October 2018 closure of Northeast Ohio 
Behavioral Health in Stark County. The agency had served clients for nearly three decades, but struggled 
to remain afloat following implementation of the state’s Behavioral Health Redesign. The agency’s owner, 
Robin Tener, cited late payments and unclear claims rejections from Medicaid managed care plans as key 
issues that led to the closure. “It has been absolutely devastating for our organization and for our clients 
and it’s a system that is broken,” she said. In April 2019, the Ohio Council of Behavioral Health and Family 
Services Providers published a survey focused on representing provider experiences of providers across 
Ohio nine months after integration of behavioral health benefits into managed care. The study found that 
40% of provider organizations had reported laying off staff and reducing service access. In addition, some 
58% of providers reported having less than 45 days cash on hand. The vast majority of providers expressed 
no confidence that Ohio’s five managed care plans were on target to resolve claims payment and billing 
issues anytime soon. xv

Results of 91 provider organizations responding to a February 2020 Ohio Council survey of providers’ 
current financial indicators shows that: 

•	 46% have less than 30 days cash on hand, an increase from April 2019 when 39% of organizations 
surveyed reported less than 30 days cash on hand.

•	 Organizations are implementing a variety of cash management strategies and have had to 
implement additional cash management strategies since last year. 

•	 55% of organizations are using cash reserves to meet basic operational costs. 

•	 64% of organizations that accepted a cash advance have had to implement additional cash 
management strategies due to payback of the cash advance 

The state continues to meet with stakeholders as well as evaluate the depth and impact of coding 
and payment changes. The state established a rapid response team of 25 Medicaid staff to provide 
individualized assistance to more than 150 provider agencies and associations. Rate increases were 
implemented for certain services where payments were determined to be insufficient. The state is also 
implementing a centralized credentialing process to ease administrative burden on providers to allow for 
more time on delivery care. xvi

In an effort to improve ongoing services delivery and access for all Medicaid beneficiaries, the Ohio 
Department of Medicaid issued Request for Information (RFI) #2, Feedback Regarding Ohio Medicaid’s 
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Future Managed Care Program, to offer potential future MCO bidders and other stakeholders some 
insight about how Ohio’s future managed care program will be structured and designed. The purposes 
of RFI #2 were: (1) gauge the capacity of a redesigned managed care system to support changes 
and innovations the Ohio Department of Medicaid (ODM) is considering for the future of the Ohio 
Medicaid program and (2) solicit feedback from respondents regarding best practices and experience 
in implemented potential new approaches. With regard to BH services, the RFI indicates that, “State 
continues to work with behavioral health providers, managed care organizations and other stakeholders 
to stabilize the integration of behavioral health services into managed care and achieve the following 
goals: emphasize a personalized care experience, improve wellness and health outcomes, improve care 
for children and adults with complex care needs, support providers to deliver better patient care and 
create greater confidence in the system through transparency and accountability.” xvii

Maryland

In 2019, planned carve-in legislation was strongly opposed by the provider community and mental 
health advocacy organizations. Organizations like Maryland Nonprofits said the bill would risk 
“jeopardizing treatment for patients not in Medicaid and the coordination among high-risk populations.” 
The Community Behavioral Health Association of Maryland argued that the behavioral health carve-in 
would “divert provider resources away from treatment.” The bill was eventually withdrawn. xviii, xix 

REPORTED BENEFITS OF CARVE-IN 

Reported benefits of carve-in follows, as described by three former Medicaid directors who – although encountered 
significant challenges advancing their systems – remain steadfast in the belief that integrating care within a single 
accountable entity is the most viable solution. Each used a different approach aligned to the circumstances and 
conditions in each state. Former Medicaid directors report that:

•	 States with long-standing use of managed care strategies, including managed BH benefits, were able to 
incrementally pursue BH carve-in given existing service structures, mechanisms, oversight protocols and 
staff. The significant change in these states was really about integrating care either at the health plan or 
provider level and not understanding for the first time how BH operates in a managed care environment. 

•	 BH carve-in created opportunities for more solidified partnerships between Medicaid and the state mental 
health authority. Carve-in enabled Medicaid staff to understand policy and payments for state-funded BH 
services and created opportunities for Medicaid to engage with persons with lived experiences. State BH 
authorities also worked closely with Medicaid to develop MCO contract language and write administrative 
rules and policies for Medicaid-funded BH services. 

•	 Alignment of measures occurred because of carve-in. One state reported that, prior to carve-in, the state 
could not calculate HEDIS measures or have a basis for benchmarking behavioral health care, as it had been 
doing for several years on the physical health side.

•	 Integration at the plan level allowed the state to mandate use of a single case management system for 
MCOs as well as requirements for behavioral health/physical health case managers. 

•	 Providers offering both behavioral health/physical health could contract with MCOs more flexibly, rather 
than maximizing services and payments available through siloed systems.
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LESSONS LEARNED 

Despite less than optimal implementation experience in many states, Medicaid officials remained steadfast in their 
commitment to a carve-in model of service delivery for behavioral health services. States acknowledge where 
planning, contracting and implementation oversight could have been improved and described ongoing efforts to 
address problems of implementation and system operation. Most carve-in states described specific initiatives to 
improve timely payments and service authorization. Some noted specific redesign of reporting and/or financial 
incentives to better assure MCOs are held accountable for improved behavioral health outcomes, rather than 
allowing responsibility to be passed to subcontractors. 

One former state Medicaid director acknowledged that MCOs were not ready and the state probably should have 
implemented a regional approach. The same Medicaid director noted that leadership did not appreciate the low 
numbers of privately insured individuals served by BH providers (which served a largely Medicaid and uninsured 
population). Medicaid leadership also did not realize the proportion of unlicensed staff working for small provider 
organizations. As a result, the impact of fee-schedule changes affected those organizations more significantly and 
resulted in less revenue to small providers than the state had anticipated.

As one state was transitioning to BH carve-in, the state required a move to FFS rates instead of the traditional 
bundled payment arrangements and case rates. Many BH providers did not have experience with FFS, which 
further complicated the implementation of system reforms. While reporting under FFS was intended to increase 
the level of provider accountability for services delivered, Medicaid acknowledged that, in hindsight, it was trying 
to do too much at one time by implementing benefit and reimbursement reforms at the same time as moving to a 
managed care arrangement. 

KEY FINDINGS AND OBSERVATIONS

Given the frequency of stakeholders’ observation that providers, plans and states “weren’t ready” for go-live, it 
is tempting to conclude that the key to improved outcomes in integrated models, at least at rollout, is simply to 
increase time for planning and readiness review. Authors agree that improved readiness review is critical. Most 
importantly, an effective readiness review must be designed to address key implementation challenges. 

End-to-end systems testing is critical and allows the Medicaid agency, provider and MCO to do a side-by-side 
comparison of whether or not the MCO system is configured to pay out as expected compared to prior payment 
systems. Equally important is assurance that MCOs’ care management strategies and communication systems and 
protocols are fully aligned across behavioral health and physical health care. MCO leadership training would permit 
their understanding of a state’s BH benefits, service definitions and provider qualifications, increase familiarity with 
the state’s system and lower the plan’s learning curve.

While assuring sufficient time to plan a successful implementation is key for effective integration of physical and 
behavioral health care, it would be a mistake to assume that implementation problems were solely due to a rush to 
go-live. Authors offer the following observations from a review of the experiences in eight carve-in states and focus 
on the underlying challenges that seem to have the biggest impact on success of the carve-in models in some or all 
of these states. These observations suggest that there are more fundamental challenges to achieving a successful 
model of physical health care and behavioral health care integration than just a rushed implementation schedule. 
Each has implications in terms of system design, stakeholder engagement and performance expectations. 
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Financial Integration Does Not Automatically Result In Effective Clinical Integration 

Most state Medicaid officials interviewed believed that financial integration – combining funds available for 
reimbursement for physical health care services with funds available for reimbursement of behavioral health 
care services – was a critical element to achieving the desired integration of health care for individuals who have 
behavioral health care needs. These Medicaid agencies supported a combined capitation payment under an 
integrated MCO contract (in effect, a global budget for meeting all health care needs for the member) as critical 
to creating the right financial incentives for the health plan to seek improved outcomes for enrollees across both 
physical and behavioral health care. They believed a combined capitation gave MCOs the flexibility to provide the 
best mix of physical and behavioral health care services to meet individual needs, without regard to whether those 
needs are physical, behavioral or perhaps even social. 

Unfortunately, many states reported that, in practice, a combined capitation paid to a single MCO did not 
automatically translate into an integrated service delivery model for the member. Multiple states reported 
that, rather than creating an integrated service delivery model, it was common for MCOs to subcontract the 
administration – and financial risk – or delivery of most behavioral health services to a specialty MCO or to a local 
BH agency or entity. For example, Oregon reported that the coordinated care organizations (CCOs) (Oregon’s 
version of integrated managed care, but with an emphasis on community-based planning and governance) 
generally chose, through a sub-capitation arrangement, to maintain what had been the pre-reform arrangements 
of having county mental health authorities administer the behavioral health provider network and oversee member 
access to BH services. 

CCOs generally did not establish mechanisms (pay for performance, shared health information or other integration 
initiatives) that effectively changed the patterns of access to services or improved communication, care planning 
or coordination across physical and behavioral health providers. Other states reported that it was common for an 
MCO to sub-capitate BH services to a specialty MCO. While there might be an MCO care manager who had some 
cross-service oversight for high cost individuals, state officials expressed concern that the re-siloing of the available 
funds likely worked to perpetuate rather than reform the traditional separation between physical health care and 
behavioral health care providers. Sub-capitation by an MCO to another entity, especially in the absence of specific 
performance expectations and incentives regarding BH outcomes and service integration, appears to minimize the 
financial incentive to treat a person more holistically.  

Further, it is common that integrated model contracts largely maintain pre-reform BH provider system design and 
state-developed prior authorization and care planning practices for behavioral health care services. States noted 
that these provisions were generally designed to provide reassurance to behavioral health providers, consumers 
and advocates that funding and services would not be reduced for BH care. However, these provisions also may 
further discourage or reduce MCO efforts to approach health care in a more holistic way for an individual with both 
physical and behavioral health care needs. 

States Generally Failed to Adopt Significant BH Performance Expectations 

As previously noted, many stakeholders cited the lack of a significant body of nationally recognized BH 
performance measures to draw from in creating state MCO contracts as a major barrier to pursuing robust 
accountability in integrated care models. Some state officials noted that, in the absence of performance incentives 
or financial consequences, many MCOs felt they could pass responsibility for the effectiveness of BH services to 
subcontractors. One state reported that some MCOs routinely referred the state Medicaid agency directly to the 
provider agencies when questions regarding access or quality were raised, rather than demonstrating that the MCO 
had assumed any level of responsibility for these issues. 
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During interviews, some state Medicaid agencies reported increased access to care management under the 
integrated managed care contracting arrangements. One state increased access to SUD treatment under the 
reformed arrangements. However, other state stakeholders described a lack of transparency related to quality 
measures and, in most of the states reviewed, few significant BH-related or SMI/SUD population-specific measures 
were in place. 

Oregon officials identified the need for more appropriate measures and incentives to be built into future contracts 
to assure that expectations for BH services and for integrated care are more clearly established. The goal is to 
assure that MCOs are held accountable for outcomes, regardless of any sub-capitation arrangements. Oregon 
noted that this might require the state to develop its own measures, because nationally available measures still did 
not provide a sufficient framework. 

One former state Medicaid director reported that, while early integration efforts did not necessarily produce 
documented improvements, the improved availability of data on BH services under the comprehensive MCO 
program allowed Medicaid to begin to assess adequacy of access and to identify gaps in care, something the 
program had been unable to do under the state’s prior system. 

The concern is that, without a robust set of appropriate performance measures and incentives that make it clear to 
health plans and the BH provider system what the performance expectations are for service delivery and outcomes, 
actual service delivery reform is unlikely to occur. Rather, MCOs will more likely default to standard operating 
approaches that tend to focus first on reducing expenditures, rather than focusing on how to achieve the program’s 
desired outcomes in a cost-effective manner. 

Lack of Medicaid and MCO Expertise Regarding 
BH Populations, Systems and Services

In multiple states, stakeholders believed that neither 
the state Medicaid agency, nor the contracting MCOs, 
demonstrated sufficient expertise and understanding of 
the state’s BH systems, services and provider networks 
when assuming responsibility for designing, overseeing 
or administering integrated contracts that included 
BH services. Stakeholders in some states also noted 
that state Medicaid agencies often failed to effectively 
incorporate significant BH system and clinical expertise 
in planning, contracting and overseeing integrated model 
design and implementation.

Historically, most state specialty BH systems for both 
Medicaid and non-Medicaid consumers have been 
overseen and administered by state and local behavioral 
health authorities or administered under specialty 
MCO carve-out arrangements that were overseen or 
administered by a BH authority. When states adopt 
an integrated model of managed care for physical 
health and behavioral health, the administration and 
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oversight of the integrated Medicaid contract typically moves to the state’s Medicaid agency and its standard MCO 
administrative process. 

Many stakeholders, even sometimes officials within the Medicaid agency, noted that the Medicaid agency was not 
fully prepared to assume the policy development and oversight of the specialty BH system for Medicaid consumers. 
As one example, stakeholders in more than one state reported that Medicaid did not seem to understand until after 
the system was in crisis what would happen when BH providers reported they had only 60 days cash on hand and 
MCO routinely took 90 days to pay claims. 

In some states, the Medicaid agency appeared to have relied heavily on state mental health authorities to provide 
support in contract design and implementation strategies. Officials with the Louisiana BH authority described 
a relationship with the Medicaid agency that continues to strengthen over time, with clarity regarding areas of 
oversight responsibility, close collaboration between each agency’s Medicaid BH-focused staff and increased 
shared expertise that flows both ways with the BH authority becoming more expert regarding Medicaid and 
Medicaid becoming more expert in BH. The New York Medicaid agency and the state’s BH authority also each 
continue to play a significant role in oversight of that state’s reformed and reforming system. However, other 
stakeholders in many states expressed real concern that too much of the role of policymaking and oversight had 
shifted to a Medicaid agency that had little depth or breadth of BH system understanding from either a clinical or 
an operational perspective. 

Further, many Medicaid programs appear to have overestimated the capacity for Medicaid-contracted MCOs 
to successfully manage and integrate care for individuals with SMI. Stakeholders in multiple states, sometimes 
including state officials, reported that the MCOs, even those plans that claimed experience in delivering BH services 
in other states, often seemed to lack significant understanding of the specific characteristics of a new state’s 
specialty BH system, including details of benefit design, state care planning expectations, traditional utilization and 
adequacy of BH system financing, use and credentialing of non-licensed providers, and the interface of Medicaid 
covered and non-covered services within the community BH system. 

Failure to Address Historic Barriers to Effective Participation in Managed Care

Many state Medicaid agencies appeared to have failed to understand – or at least failed to adequately address – the 
barriers to successful transition within the BH provider system, often seriously underestimating the time, training 
and capacity development it takes for BH providers and the new MCOs to be ready to successfully interface for 
timely provider credentialing, service authorization and claims payment. This may have contributed to so many 
states, in retrospect, believing their implementation was “rushed.”

Barriers to successful managed care reform in many BH systems can include:

•	 Lack of true, historical collaboration between leadership and staff from state Medicaid agencies and state 
BH authorities.

•	 Lack of investment in and uneven use of health information technology (HIT) and health information 
exchange (HIE).

•	 Lack of financial reserves to manage with interrupted cash flow.

•	 Lack of an administrative infrastructure (even beyond HIT) within BH provider agencies to manage 
increased administrative demands from multiple managed care plans.
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Lack of Collaboration between State Agencies

The historical lack of true collaboration between leadership and staff from state Medicaid agencies leadership 
and state BH authorities in many states results in uneven understanding between the two agencies about the 
other’s delivery systems and perhaps a lack of sufficient trust and shared understanding regarding system goals 
and needs. Further, Medicaid agencies may misunderstand or mistrust the role that BH authorities have played 
in the development and oversight of the specialty BH delivery system. This can interfere with the ability of state 
leadership and staff to communicate effectively regarding the design of reform, the level of support that might 
be needed by the BH provider system to transition to a comprehensive MCO contract environment, the level of 
training that MCOs might require to fully understand the state’s BH service design and the safeguards needed for 
vulnerable consumers. 

Lack off HIT Investment and Adoption

The significant federal investment in the development of EHR and data-sharing capabilities in the nation’s physical 
health care system, which has taken place over a number of years, was considered a critical building block in efforts 
to seek increased provider accountability for health care costs and outcomes. These investments did not include 
BH care providers, and few states have been able to remedy this lack of investment in the information sharing 
capability of the specialty BH systems. Arizona negotiated a $300 million CMS investment to improve behavioral 
health/physical health integration, including identifying complex members and connecting providers to state 
information exchanges. New York reported that it undertook an explicit HIT initiative for BH providers to build 
provider and system capacity for accountable care in an integrated managed care model and, since this initiative 
was concurrent with, not prior to, the move to an integrated model, the capacity is still in development. Louisiana 
noted that BH providers lost access to a free EHR option that had been provided by a specialty MCO in the state’s 
carve-out plan that preceded the integrated model, and providers have had to purchase their own capacity under 
the new approach. Oregon plans to begin to address HIT issues in BH as they move into the state’s 2.0 version of its 
integrated model. 

Lack of Financial Reserves to Manage With Interrupted Cash Flow

It appears that state after state failed to anticipate what will likely be an inevitable interruption in cash flow for 
many BH providers, at least during a transition period of several months. Stakeholders reported that some states 
are more than a year into an integrated model and are still working on resolving claims payment issues under the 
carve-in Medicaid managed care model. Specialty BH providers are often small, not-for-profit agencies. Public 
reimbursement rates do not generally support building significant financial reserves, and these agencies typically 
do not have access to lines of credit or other arrangements that allow them to meet payroll and overhead costs 
when Medicaid reimbursements are delayed. More than one state reported the need, after implementation, to 
create work-around solutions to try to assure vulnerable providers would have funds to operate while claims 
payment problems are resolved with multiple MCOs. Some stakeholders noted that the work-around solutions 
themselves create system stress, since the need for documentation, reconciliation and possible repayment of some 
of the advanced funds create on-going administrative and financial challenges for small agencies. 

General Lack of an Administrative Infrastructure to Meet MCO Demands

Many small provider agencies did not have sufficient administrative capacity or experience with billing third party 
billers, to handle the increased administrative demands of interfacing with multiple managed care plans (e.g., 
credentialing, contracting, rate negotiation, interfacing with multiple, non-standardized service authorization 
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and claims payment systems, increased reporting and data sharing). As not-for-profits, these providers typically 
lack access to capital for administrative investment and payment rates are typically not adjusted to account 
for increased infrastructure costs, time or implementation. In addition, some states undertook benefit and 
reimbursement reforms, often intended to improve access to community services and supports, as a part of or 
immediately preceding the movement to an integrated managed care model. While potentially beneficial in intent, 
these system reforms added to the administrative challenges and generally unfunded business costs faced by 
providers during this period of transition. 

Despite Difficulties, State Medicaid Programs Continue Comprehensive Contracting

Difficult transitions to an integrated managed care model have not discouraged state Medicaid programs from 
continuing to pursue a comprehensive contracting model. In the carve-in states in this study, Medicaid officials 
view the movement to a more accountable health care system as having a very long arc. Interviewees noted that 
Medicaid has been pursuing incremental system reforms toward improved accountability in the physical health care 
system for decades. From the Medicaid perspective, while BH and LTSS present increased complexity, they also 
represent areas of significant opportunities for improvement. Authors heard from directors who, without having 
all Medicaid services included in an integrated model, are unable to identify where the gaps in the system are and 
cannot fully address the high cost populations that are the key to managing the program going forward. 

Medicaid agencies are comfortable with resolving issues as they arise and, in some cases, view the fact that they 
are even beginning to more fully understand the challenges in BH as a step in the right direction. Medicaid officials 
seem generally convinced that they have the right tools and processes with managed care to make progress 
and improvements over time. They also report hearing from “early adopters” and innovative providers that there 
is support for state efforts. Some interviewees in both Medicaid and state behavioral health agencies reported 
that they view at least some of the naysayers as belonging to providers that reject all change, and specifically all 
efforts to bring increased accountability to the health care system. Some noted that not all providers may be best 
positioned to be successful in a more accountable system. These state officials indicated that they want to assure 
access to services, but are willing to consider new business models and even new providers to achieve system 
goals.
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OPPORTUNITIES AND RECOMMENDATIONS

While no single solution can address all of these issues, it is critical that state Medicaid agencies take stock of the 
already vexing BH services environment and plan for success, even if that means making incremental changes over 
a longer period of time. Clearly, states will continue using managed care strategies; however, there is an opportunity 
for states to assess the serious implementation problems with recent carve-in rollouts and make improvements, 
even in states where carve-in has already occurred.

There are also opportunities for states still in the pre-implementation stages to avoid similar outcomes. The 
number of new states pursuing BH carve-ins may have slowed down for people with SMI, but states continue to 
seek more holistic approaches to address care needs of persons with SUD. Federal partners should call on states 
to demonstrate readiness on all fronts prior to launching such significant system changes that affect vulnerable 
populations already at risk of early mortality and increased comorbidity. Given the similarities between BH carve-in 
and managed LTSS, CMS should increase its monitoring of large-scale BH delivery system and financing reforms 
and hold states fully accountable for assured end to end systems testing, continuity in provider payments, access 
and quality.

States have access to vast information to understand BH populations, individuals’ utilization history and gaps in 
care. States should use these resources when developing MCO procurement materials and contracts as well as 
understand implications for state oversight to ensure alignment between goals and implementation. 

States also need to increase capacity for ensuring their own readiness to proceed with reforms. This requires more 
collaboration between state Medicaid and BH authorities to clearly define covered benefits and articulate service 
expectations, develop RFPs that reflect state goals, broaden and adopt performance metrics that reflect desired 
changes, develop MCO contracts and related state monitoring requirements to hold themselves accountable for 
plan oversight and write and continuously update clear and enforceable administrative regulations and handbooks. 

State BH authorities must operate as equal partners concerning integrated care. State BH authorities should be 
empowered to proactively work with Medicaid agencies and exert their behavioral health leadership and expertise. 
BH authorities should also leverage their extensive experience with the BH provider community and ensure the 
active and ongoing participation of provider’s clinical expertise and operational experience to weigh in on proposed 
reforms. 

Similar to the guidance CMS issued related to managed long-term services and supports, CMS should seek input 
from states and other stakeholders to inform development of Medicaid BH carve-in guidelines. The guidelines 
should clarify CMS’ expectations for how states should design and implement BH services integrated into 
comprehensive Medicaid managed care structures. CMS may want to include the suggestions below. 
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To ensure effective planning and smoother implementation of BH benefits carved-in to comprehensive Medicaid 
managed care organizations, states should:

1.	 Use existing data resources to document their understanding of the BH service system, including an 
analysis of population demographics, chronic health conditions, cost drivers and total cost of care of 
persons with SMI/SED or SUD, service utilization and trends and care gaps. 

2.	 Assess current provider and service capacity and determine whether a sufficient network is available to 
attend to population health needs. 

3.	 Describe and quantify outcomes to be achieved with carve-in, including health, quality of care, financial and 
member experience outcomes and have a formal pre- and post-evaluation plan for the implementation.

4.	 Collaborate with the state BH authority and provider networks’ clinical leadership to develop a clinically 
informed theory about how to accomplish change and confirm which evidence-based services will support 
desired changes.

5.	 Conduct internal Medicaid agency reviews of readiness across all program phases (e.g., planning, design, 
pre-implementation, go-live, monitoring), particularly related to RFP development, outcomes measures 
identification, MCO contracting, rule promulgation and handbook development.

6.	 Conduct external behavioral health provider readiness reviews with respect to contract negotiation, coding, 
claim submission and payment reconciliation abilities and be prepared to offer technical assistance and 
training to behavioral health providers without prior experience in managed care contracting and billing.

7.	 Stage implementation based on readiness and resource constraints and establish a clear communications 
strategy to keep members, providers and other stakeholders informed about timeframes, progress and 
delays. 

8.	 Conduct and evaluate small-scale pilots (e.g., regional rollouts) to identify implementation details that may 
be in need of refinement or overhaul before full implementation of reforms.

9.	 Ensure MCO readiness by confirming appropriate governance and staffing, provider network and services 
adequacy, claims processing capacity, reporting capabilities and development of internal policies and 
procedures. 

10.	 Institute formal end-to-end systems testing and require MCOs to report on outcomes and document which 
services were not paid during testing. 

11.	 Ensure provider readiness by assessing staffing and workforce capacity, claims submission capacity, EHRs 
and use of HIT/HIE.

12.	 Develop an oversight, monitoring and evaluation framework for program integrity and general quality 
improvement purposes. 
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CONCLUSION

States will continue their use of managed care strategies, particularly for segments of the Medicaid population with 
specialized care needs. Once states begin to evaluate the performance of MCOs against carve-in goals, contract 
refinements and other improvements will occur over time. However, it is up to consumers, advocates, providers and 
federal partners to demand more from states to avoid unnecessary disruptions in care and services.

Most importantly, it is up to federal partners to set expectations and hold states accountable for planning and 
implementing comprehensive, integrated managed physical and behavioral health services in the same manner 
that (CMS) established guidelines and clarified expectations for implementing managed long term services and 
supports.  
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APPENDIX A

INTERVIEW GUIDE
The Transition of Behavioral Health Services into Comprehensive Medicaid Managed Care

State of Interviewee: 

Name/Title/Organization of Interviewee:

Date of interview: 

Lead Interviewer: 

Additional Participants: 

AGENDA

•	 Introductions

•	 Purpose and Overview

•	 Discussion of Key Questions

•	 Wrap-up and Next Steps 

SELECTED INTERVIEW QUESTIONS

Section 1: Current Status

What does the current Medicaid MCO structure look like in your state? Are there any changes being contemplated 
by the state?

Section 2: Purpose of Reform

a.	 What are the goals for your state’s adoption of (or plan to adopt) a new managed care methodology for 
Medicaid behavioral health (BH) services? 

b.	 How were Medicaid BH services paid for and delivered prior to this reform? 

c.	 What were the strengths of the BH system prior to the reform? What were the key challenges in the 
system?

Section 3: Planning and Stakeholder Engagement

a.	 Did the state engage stakeholders in the development/design of the reform? 

b.	 Who were the primary drivers in the development of the reform? 

c.	 What engagement strategies did the state use? 
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Section 4: Implementation and Operation

a.	 What was the implementation plan?  How was it executed? Was there a Readiness Assessment? How 
effectively did it prepare providers for implementation?

b.	 What worked well? For providers?  For consumers?

c.	 What parts of the implement process did not go smoothly?  

Section 5: Performance Measurement

a.	 Has the state undertaken any specific steps to identify and track quality performance measures for 
populations with mental illness or substance use disorders (SUD)? Measures regarding outcomes of the 
integration of BH and PH services? 

b.	 What data, if any, is tracked, verified and made transparent through public reporting? Has data shown that 
the movement to managed care is achieving the state’s quality strategy?

Section 6: IT

a.	 Did the state create a health information technology (HIT) and health information exchange (HIE) plan to 
align technology capabilities with the strategic goals of the managed care transition? 

a.	 Did the state implement HIT project and change management steps to manage information transformation 
process?

Summary: 

1.	 What one-to-three changes would have improved your state’s experiences?

2.	 Do you see potential in a comprehensive MCO approach to improve health care outcomes for individuals 
with SMI/SED or SUD? 

THANK YOU FOR YOUR TIME AND FOR SHARING YOUR INSIGHTS!
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PURPOSE OF REFORM
1.	 Bring BH in line with national billing/coding standards

2.	 Enable use of value-based payment (VBP) and quality incentives

3.	 Update the system

4.	 Utilize managed care to control spending

5.	 Allow for a whole-person approach

6.	 Financial savings with carve-in but no data to support assertion

7.	 Promote integrated care

8.	 Address social determinants of health

9.	 Rationale for carve-out

10.	 Bend Medicaid cost curve

11.	 Build community BH network to offset psychiatric hospital downsizing

12.	 Protect BH capitation 

13.	 Leverage strong county-based system to continue managing BH services

14.	 Ensure money flowed to providers

15.	 Address needs of most seriously mentally ill

16.	 Establish a continuum of care

17.	 Ensure children are served

18.	 Case for carve-in

19.	 New commissioner saying current billing systems complex

20.	Current BH Choices model outdated

21.	 Address more social determinants of health

22.	Ensure VBP

23.	Address different incentives of counties

24.	Bring services under one capitation

25.	Allow for integrated and holistic care and remove bifurcation

26.	Promote integrated care

27.	 Focus on BH services and access

28.	Current system developed pre-parity laws

29.	Address parity

30.	Integrated, holistic care

31.	 Improve outcomes

32.	Enable use of VBP

33.	Easier for MCOs to come up with payment models that reward BH providers

34.	Reduce barriers to integrated care

35.	Promote care coordination and information sharing

36.	Remove silos and barriers

37.	 Design system to serve the consumer

38.	 Improve care coordination

39.	Integrate services

40.	Remove county incentives for generating profits

41.	 Foster bi-directional care and integration
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42.	Move from volume to value

43.	Eliminate barriers

44.	Ensure primary care available for individuals with BH conditions

45.	Improve SUD access and infuse new resources to SUD providers 

46.	Remove silos

47.	 Improve actual management of members’ care

48.	Reduce hospital emergency department (ED) utilization

49.	Develop a structure consistent with goals to be achieved

50.	Bring all benefits into a single organization 

51.	 Ensure budget based on population needs vs. services/providers 

52.	 Improve accountability for BH benefit management

53.	Wanted a better system that would lower costs

54.	Create accountability across the entire system (PH/BH)

55.	Design system that meets peoples’ needs

56.	Debate what system would look like and ultimately created CCOs

57.	 Create a balanced system that minimized cost shifting 

58.	Be sensitive to county politics 

59.	Avoid disruptions to safety net systems

60.	Develop appropriate service lines

61.	 Bend cost curve and address unstable rate of Medicaid growth

62.	Improve outcomes

63.	Expand managed care as part of overall strategy

64.	Better integrate care and focus on high needs SUD/BH population

65.	Build recovery services into managed care

66.	Ensure accountability for whole-person care

67.	 Achieve enhanced quality of care

68.	Ensure care available at the right size and amount

69.	Enable statewide improvement of BH care and benefits

70.	Achieve cost containment and budget predictability

71.	 Ensure quality integrated care

72.	Ensure network management and adequacy

73.	 Improve data sharing and understanding of outcomes

74.	 Integrated care

75.	More say and voice in the system

76.	More prevention services 

CURRENT STATUS
1.	 Improvements under new state administration

2.	 Medicaid is working to address implementation mistakes

3.	 Counties have different standards and processes

4.	 Have not done enough to tout success of carve-out: more BH services available, increased service penetration
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5.	 Providers able to develop unique programs in a carve-out

6.	 Carve-out resulted in savings to state and met or exceeded state’s cost savings expectations

7.	 Providers like BH-focus of BH-MCOs vs. broad population focus of comprehensive plans

8.	 BH-MCOs have historically done work on social determinants of health (SDOH)

9.	 Problem is presenting and tracking SDOH

10.	 Carve-out structure enables focused population effort (e.g., employment, housing)

11.	 Multiple funding streams connected to BH-MCO with “seamless” county relationship

12.	 BH-MCO can choose its service delivery model and focus on what it does well

13.	 BH-MCOs have a limit on profits and excess reinvested in in non-Medicaid services

14.	 Counties get state approvals before reinvestment spending

15.	 No financial incentives or supports for integrated care in current carve-out system

16.	 No data to support co-location model in current carve-out system

17.	 There has not been a clear Medicaid vision to get data (just know anecdotally what works)

18.	 Integrated care projects rely on providers leveraging their own Medicaid funding streams in carve-out state

19.	 Fear given last carve-in experience

20.	Concerned about unique needs of people with SMI

21.	 Structure requires services to broad range of BH populations

22.	A BH focus of carve-out has been helpful, especially pre-parity laws

23.	Providers expressed need for VBP since integrated care does not work in FFS model

24.	Some providers believe carve-out creates challenges for PH/MH integration

25.	MCOs struggle to come up with payment models to support integration

26.	State wants to figure out how to promote the best outcomes regardless of structure

27.	 State asked stakeholders about barriers to care, but no concrete data, just complaints

28.	State wants to understand SDOH; concerned Medicaid may be paying twice since data and coordination lacking

29.	BH-MCOs been in the SDOH business for 30 years

30.	There is no need for a carve-in, there are opportunities in state to coordinate care

31.	 Believe county-based system is outdated

32.	Large providers like hospitals don’t have an incentive to integrate care

33.	Consumers point out challenges with access and coordination

34.	System is not working due to silos and lack of cohesiveness

35.	Need better integration in the state 

36.	Need to incentivize whole person care

37.	 System allows for coverage of full range of services and recovery supports

38.	No longer use certain BH-specific outcomes with consequences

39.	Administrative structure changed and not everyone has familiarity with MH/SUD populations

40.	One regional plan experienced a 40% increase in people accessing and receiving SUD treatment just by focusing 
on it increased access to SUD treatment

41.	 State wanted accountability 

42.	Created 12 CCOs accountable for physical and BH from beginning of carve-in in 2012

43.	Before carve-in the state had a hodge-podge system where two-thirds of people were in Medicaid managed care, 
but for people with SMI, all benefits on MH side carved-out.

44.	State in the process for of moving children’s services in managed care through 1915(c), I/DD, SED, etc. 
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45.	Incentives causing plans to quickly move VBP

46.	Some things put into the design around VBP are trying to have BH metrics in these arrangements and those 
things have not been followed. 

47.	 Rollout was something of a disaster. 

48.	Strong interest in carve-in; stakeholders fought legislative action

49.	All options on the table including carve-in and putting carve-out at-risk.

50.	No disruption in BH access under carve-out if changes in Medicaid eligibility

51.	 Leadership vacuum with ASO; consolidated market affected ASO performance

52.	SUD provider outcome system no longer in use

53.	MH leadership more familiar with grants management than clinical experts

54.	MH agency no longer has the expertise once they lost Medicaid responsibility 

55.	Moved to carve-in in 2015; had a single BH MCO entity, which providers did not like.

56.	Added BH to MCO contract; no re-procurement

57.	 Readiness process was hastened

58.	State is still trying to standardize across MCOs

59.	Good collaborative relationships between Medicaid and BH; BH is still viewed as the expert

60.	Lots of agency cross-hiring between Medicaid and BH agencies; work in same building

IMPLEMENTATION AND OPERATIONS
1.	 Providers wanted to go back to state-operated billing system following full carve-in implementation

2.	 Unnecessary administrative burden of Medicaid documentation requirements

3.	 Documentation creates barriers to HIE (integrated care); documentation not aligned with industry standards

4.	 Fewer claims payments in 2018 (under carve-in) vs 2017; also 23% reduction in ODM BH expenditures

5.	 Staffing reductions, including layoffs, for clinical and administrative positions with carve-in

6.	 Service reductions (group counseling) and eliminations (psychiatric, MH nursing, primary care, SUD residential) 
with carve-in

7.	 Increased wait times for services under new carve-in model

8.	 SUD providers suffered most under carve-in

9.	 Rates cuts impacted services by unlicensed staff, especially group rates

10.	 High administrative costs

11.	 Even with improvements in rates, providers still behind due to administrative issues (e.g., credentialing)

12.	 Not enough thought about whether provider community was prepared for such a significant shift

13.	 Even large, sophisticated providers could not get EHRs ready in time

14.	 Providers were down to 60 days cash on hand and not being paid for 90 days

15.	 Changes occurred in midst of opioid crisis where demand for services was high; providers not sure they would be 
paid

16.	 State goals was to meet implementation timeline even if it meant the weakest providers would be left behind

17.	 Difficult to get physical and BH MCOs at the table together

18.	 State does not do enough to encourage innovation or developing innovative programs

19.	 State does not seem interested in Health Homes or ACOs and had a bumpy start to VBPs

20.	State not interested in pilots; only carve-in 

21.	 Inconsistent processes across BH-MCOs re authorizations, quality and payment methods
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22.	Limited state support for operations and implementation of innovative integrated care strategies

23.	No monetary incentives for quality improvements; just general recognition of being impressed by co-location

24.	There are artificial barriers in place related to differentiating PH/BH payment; leads to difficulty capitating

25.	Providers still fearful about sharing data due to privacy laws

26.	BH providers unable to get paid for the work they can and actually do

27.	 Some PH MCOs credential BH providers; others don’t 

28.	Prior to HealthChoices, providers did not know how to deal with managed care

29.	Lack of standardization across BH-MCOs,

30.	Work group of BH trade association worked with BH and PH MCO leadership to streamline processes for 
credentialing, defining crucial incidents and now working on standard  billing and coding issues

31.	 Work group more effective once the state was no longer at the table

32.	Post-carve-in found little transparency or accountability related to contract language

33.	Difficult to call for better accountability and consequences if things are not going well

34.	No useful data to provider association about whether providers get paid on time

35.	There is no consequence to MCOs failing to meet contractual requirements

36.	Providers were not well-prepared for transition; geography specific

37.	 Providers submitted claims multiple times (four-to-five) before finally able to submit original claim that got 
approved

38.	Heard that providers beefed up administrative staff

39.	Want clearer expectations about people with BH diagnoses having comparable access pre/post carve-in

40.	Counties have reduced ability to weigh in and provide oversight

41.	 CCOs interpreted requirements differently

42.	Counties did not significantly benefit from PMPM

43.	Ratios for intensive care coordination are challenging based on actual numbers eligible for service and available 
workforce

44.	State readiness assessment for CCOs is due-diligence focused 

45.	Rural and frontier areas present work force challenges

46.	MCOs contracted with solo practitioners who  did not have to do PA for over a year

47.	 Some clients seen times a week for mild depression

48.	Solo practitioners were not held accountable to Medicaid billing rules; not conduct assessments 

49.	No network oversight

50.	In Phase 2, created CCO global budget so dollars can be spent as needed and to reduce hospital ED visits

51.	 CCOs can sub-capitate, which is only way VBP can work

52.	State ramping up quality and access standards 

53.	State acting on feedback that BH was too hard to access and was not integrated with physical health

54.	Short implementation ramp-up with new organizations that had no BH experience

55.	Despite protections, plans viewed as taking large profits

56.	Difficult to get state to enforce medical loss ratios (MLRs)

57.	 Plans did not understand BH service models and paid for fewer services than models call for (e.g., assertive 
community treatment)

58.	Same procedure codes for both BH and PH resulted in claims rejections

59.	State MH authority realized importance of being heavily involved to triage provider calls
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60.	Some providers did not realize until it was too late that they were in financial trouble

61.	 Trainings were not as effective compared to funds spent for trainings

62.	Providers believe they are stuck with an insufficient rate

63.	Providers delivering integrated care struggled with payment rates

64.	Lack of meaningful reporting

65.	Plans were not ready at time of go-live and could not pay claims

66.	Plans received little guidance and standardization from state 

67.	 State viewed as deferential to plans and not willing to enforce contractual requirements

68.	SUD providers were less ready and more negatively affected by carve-in (couldn’t get paid)

69.	MCOs did not have a good grasp of BH providers services and credentialed outside of the traditional specialty BH 
network

70.	MCOs had to work hard to shore up UM and quality management teams once they better understood the system

71.	 MCOs needed to establish familiarity with local culture and system to be effective. 

STAKEHOLDER ENGAGEMENT
1.	 Multiple meetings and feedback sought, but not ever implemented

2.	 State seemed more interested in communicating the number of stakeholder meetings

3.	 Engaged stakeholders and did town meetings around the state

4.	 Extensive stakeholdering done by Medicaid

5.	 Process enabled people to get together who had never spoken to each other before

6.	 State considered recommendations and principles were incorporated 

7.	 Extensive stakeholder engagement, including six months spent gathering information about “what’s working with 
the CCO structure?”

8.	 Multiple methods of engaging stakeholders including emails, webinars and town halls

9.	 Process informed stakeholders about what to expect with CCO 2.0 applications

10.	 CCOs are also required to do a “roadshow” 

11.	 One-and-a-half year stakeholder process, including lots of town halls

12.	 Large workgroup met weekly on different topics such as integrated care, financing, equality, etc.

13.	 Work group focused on pieces that became an implementation plan that went back to legislature and passed

14.	 Very public stakeholder process though some participants were lost in understanding intricacies of the system

15.	 Specific team focused on BH

16.	 Process helped achieve agreement that if BH dollars fall out of premium they could be reinvested for BH

17.	 Two-year Medicaid redesign team

18.	 Stakeholders spent many hours putting together a plan for carve-in and then a plan for kids (took seven years)

19.	 Hard to object in same room with powerful people and have peers really hear you.

20.	Despite stakeholder process, the state contract process with CMS was viewed as “secretive”

21.	 Three-year extensive weekly stakeholder process that included BH focus groups

22.	SUD providers were not well-represented at the time

23.	Despite stakeholder process, implementation described as an “immediate disaster”

24.	Provider organization fought original carve-out but state said important to do stakeholder process to engage 
people in reform

25.	Open stakeholder process
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26.	Lots of stakeholder engagement through community forums and well-facilitated sessions

27.	 State conducted year-long engagement almost to the detriment of leaving out MCOs

28.	State continues stakeholder engagement and calls with MCOs to work out issues and challenges

QUALITY AND PERFORMANCE
1.	 Lack of transparency on quality or outcome measures

2.	 Providers unsure of data being tracked by MCOs

3.	 Increased services and savings for state during carve-out

4.	 Providers like focus on BH and fearful of traditional MCOs

5.	 No analysis been done on possible savings with carve-in

6.	 Physical health MCOs shown lack of interest in joint ventures

7.	 Performance based on quality measures tied into BH contracts

8.	 Population focused efforts based on regional needs

9.	 Cost savings demonstrated at $5 billion over 10 year mark if states remained in FFS 

10.	 Incorporated reinvestment dollars into contracts

11.	 Capped profits at 3%

12.	 BH provider interest in tracking outcomes/data of integrated model

13.	 Whole person approach to integrated care

14.	 Admitted lack of focus on BH outcomes

15.	 VBP approach began at same time for BH/PH plans

16.	 Interested in outcomes beyond HEDIS (Child and Adolescent Needs and Strengths/Adult Needs and Strengths 
Assessment (CANS/ANSA)

17.	 Focus on long-term outcomes

18.	 Wants to improve BH/PH plan communications/engagement

19.	 Services successfully transitioned from carve-out to carve-in

20.	No consequences currently tied to outcomes for MCOs

21.	 HEDIS focus

22.	Performance measures focused on MH successful

23.	CCO must earn payments withholds that are tied to measures

24.	Measures reported through claims/encounter data

25.	Contract section dedicated to BH performance requirements/tracking/monitoring

26.	New measures developed each year

27.	 Lack of nationally accepted BH metrics outside of HEDIS

28.	Fear of value-based environment leading to lack of quality care because of incentives to keep people out of 
hospitals/ER over all else

29.	Initial struggles with payment for integrated care

30.	Metrics focused on SUD more used by providers than MH side

31.	 Forecast of more VBP based on outcomes

32.	ASO model allows more focus on innovation in outcome measures

33.	Solid outpatient measurement system for MH

34.	Use of DLA-20

35.	 Issues with EHR purchases, implementation
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36.	Issues with data system linkages, leads to issues with outcome data

37.	 State monitors some outcomes not tied into contracts

38.	ER data is slightly down from when state was carve-out

HIT/HIE
1.	 Burdensome credentialing processes adopted by MCOs at outset of carve-in

2.	 No consistency or standard with provider credentialing across five MCOs

3.	 Centralized credentialing now handled by state Medicaid department

4.	 Providers seeking return to single entity (MITS) for claims submissions

5.	 HIT touted at outset of redesign, was never actualized

6.	 Challenges for both MH/SUD providers on EHR adoption and clearinghouses

7.	 Two-phased implementation alleviated some burdens with regards to codes and rates

8.	 EHR vendors could not deliver on state deadlines

9.	 Increased cost of admin. across the board for BH providers

10.	 Providers seeking return to single entity (MITS) for claims submissions

11.	 Not enough use of HIT to support data exchange

12.	 Claims standardized, but individual plans have different authorization/quality/payment

13.	 Lack of oversight on IT, despite providers liking relationships with individual counties

14.	 Lack of universal data systems and support for exchange

15.	 Data exchange weak at county level, but has helped with care coordination for children, justice-involved youth, 
etc.

16.	 State dragged feet on HIE efforts

17.	 Drive for carve-in based off one provider telling Sec. Miller about complicated billing with BHChoices and 
HealthChoices, not a sentiment shared across vast majority of providers

18.	 Some counties have strong use of HIT

19.	 Not a lot of data to support co-located/integrated model

20.	EHR vendors been apprehensive about building out systems to support integrated care

21.	 Data exchange remains a big challenge

22.	Major questions on confidentiality rules stymie innovation efforts

23.	Privacy laws are a major challenge on SUD side, stringent state regulations

24.	Many EHRs not connected to state health exchange

25.	Unsure of redundancy on care coordination efforts on BH/PH sides

26.	Seeking data around social determinants

27.	 Major success was creating standardized provider credentialing form

28.	Critical incident reporting unable to be standardized in form because of county differences

29.	Discussion of DRM-20 at potential tool across plans

30.	Pushback from MCOs who are worried data will be used against them

31.	 Historic issues in PA of IT projects going over budget, driving fears

32.	Because of intersection of six MCOs and BH ASO, along with core billing requirements, created complexities for 
providers

33.	Providers who operate across regions spending a lot on admin. costs

34.	EHR vendors not being willing and able to do the work to link into state information exchange systems
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35.	Updating provider directories has been difficult

36.	State uses ER system called EDDY. Allows providers (BH/PH) to put flags on person arriving to ER

37.	 Most hospitals use EPIC

38.	Specialty BH data systems 10 years behind PH

39.	Larger specialty BH systems having successes connecting EHRs to hospital systems

40.	Various mentions on data sharing and confidentiality legal issues

41.	 CCOs had to create EHR use roadmap in 2016. Succeeded in achieving performance metric in that area, measure 
was sunsetted

42.	Mentions of EDDY ER alert system in place for high users

43.	Five HIEs in the state, with 1 operating in 2/3 of state

44.	Beginning to look at transitions from HIEs to community health exchanges

45.	BH still fragmented with EHR adoption

46.	State reinvesting funds to support BH IT initiatives, but will not last forever

47.	 Leading up to carve-in, influx of dollars to support HIT development, but BH providers had trouble drawing on 
this

48.	Small agencies hit hardest with EHR adoption (under $10 million annual agencies)

49.	RIOs developed around the state, but providers fear growing expenses to connect

50.	State using CRISP as HIE for the state

51.	 ASO has not been involved at systems level, mostly been provider to hospital

52.	Providers cannot keep up with funding required for EHR adoption

53.	State psych hospital doesn’t even have EHR

54.	State created grant funding to help BH providers connect EHRs to Chesapeake Regional Information System for 
our Patients CRISP, but EHRs asked for too much money and initiative fell flat

55.	State BH agency not forceful enough in taking role in CRISP discussions

56.	MCOs having trouble tracking providers because of EHR systems not connecting

57.	 In carve-out, Magellan had free EHR that providers hated

58.	In carve-in, providers clamoring for Magellan EHR back

59.	BH providers less sophisticated, most had never used an EHR prior to carve-in 

OTHER CONTENT 

1.	 State association interest in provider-led care managed care or coordination entities

2.	 State did not take network adequacy seriously enough

3.	 Only focused on total numbers of providers but not access to a range of services

4.	 Expectation that state BH authority would be the expert but lack of strength resulted in unaddressed problems

5.	 Providers do not understand whether/how new initiatives (e.g., 1115 SUD waivers) relate to carve-in

6.	 If carve-out benefits go to private plans, county jobs would disappear

7.	 State did not define integrated care

8.	 BH system has long been in the business of SDOH

9.	 Strong focus on HEDIS but other SDOH data is available to identify quality outcomes

10.	 People have jumped to the conclusion that carve-out does not foster integrated care

11.	 No clear definition of integrated care

12.	 No investment in co-location models
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13.	 No clear vision on gathering data and not a lot of data to support co-located/integrated care

14.	 See a lot of incentives for offering quality care but no monetary incentives from the state

15.	 A clear definition of integrated care would be helpful

16.	 Good things can happen in a carve-out environment 

17.	 There are artificial payment barriers that differentiate physical/behavioral health care

18.	 Carve-out was never about creating distance between physical and BH care but to preserve dollars for BH care

19.	 State saw an integrated model in action where all practitioners in same room helping person get care but hard for 
model to work in FFS environment

20.	MCOs and integrated care provider were unable to come up with a viable payment model

21.	 State just wants to figure out how to pay providers to deliver the kind of care that will have the best outcomes

22.	State spend almost two years understanding barriers to access care but no concrete data available

23.	Some MCOs put BH providers in their networks 

24.	State has not focused on BH outcomes as much as they should have in the past

SUMMARY AND LESSONS LEARNED 
1.	 When providers say they are not ready and the state still moves forward, there will be a problem

2.	 The two-phased implementation regarding new codes and then reimbursement rates was smart, but providers 
needed a longer runway (one year vs. six months)

3.	 There was a much higher learning curve among providers than anticipated

4.	 Thinks of MCO benefits in managing utilization and transportation and can have a positive influence on 
consumers staying in recovery longer

5.	 No evidence of carve-in improving lives of people with BH and PH conditions

6.	 No evidence of a financially integrated model

7.	 Whole person care should be front and center

8.	 Key is holding plans accountable, tracking money more easily and developing an infrastructure for the most 
vulnerable

9.	 Good things can happen in a carve-in environment but there have been stories about disasters in other states

10.	 In the long-run, carve-out is the way to go

11.	 Pennsylvania is unique

12.	 Administering an MCO at state level would not work because of diversity of the state; believes it is better for 
structure to be at the county level
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APPENDIX C

State-Specific Goals from MCO Procurement Materials and Contracts

These are state-specific descriptions of the overarching goals identified by the states included in this review that 
have adopted comprehensive managed care arrangements. While implementation strategies and experiences 
varied across states, the stated goals of behavioral health integration into comprehensive managed care 
arrangements were very similar in nature. 

Arizona: Arizona’s move to integrate behavioral health within managed care organizations was seen as a 
step toward improving individual health outcomes, enhancing care coordination and increasing member 
satisfaction for Medicaid enrollees across the state, particularly for those determined to be SMI. Under 
the integrated primary and behavioral health care managed care structure, the state expected to achieve 
improved access to primary care services, increased prevention and early identification and intervention to 
reduce the incidence of serious physical illnesses, including chronic diseases. The Arizona Health Care Cost 
Containment System’s AHCCCS Complete Care (ACC) health plans provide physical and behavioral health 
services for Medicaid enrollees across the state. Regional Behavioral Health Authorities in Arizona operate 
in three geographic service regions and provide crisis, grant funded and state-only funded services. i

Kansas: As key goals of behavioral health managed care implementation, the State of Kansas determined 
that contracting with multiple MCOs would result in provision of efficient and effective health care services 
to the populations currently covered by Medicaid and Children’s Health Insurance Program (CHIP) in the 
state. In addition, Kansas looked to use the effort to ensure coordination of care and integration of physical 
and behavioral health services with each other and with home and community-based services. The state 
contracts with three national managed health plans through its KanCare program. ii

Louisiana: The state’s overarching goals for its Medicaid managed care delivery system are to improve 
the health of populations served, enhance the experience of care for individuals and effectively manage 
Medicaid per capita care costs. Through the Louisiana Department of Health’s effort to integrate specialized 
behavioral health services into managed care in 2015, the goal was to improve care coordination for 
enrollees, provide more opportunities for seamless and real-time case management of health services and 
use resources more efficiently. In addition, the state hoped that integration would enhance management of 
behavioral health across the state as a result of integrated claims data, improved access to information and 
financial responsibility residing with MCOs. iii

New York: The state’s goals for behavioral health integration into a managed care structure centered 
on improving health outcomes and recovery, reducing unnecessary emergency and inpatient care and 
increasing network capacity to deliver community-based, recovery-oriented services. In terms of Medicaid 
member-related goals, New York wanted to deliver person-centered care management for all members, 
support the integration of physical and behavioral health services, bolster consumer choice and address 
the unique needs of children, families and older adults. New York also sought to tie payments to outcomes, 
track physical and behavioral health spending separately, reinvest savings to improve services for behavioral 
health populations and ensure adequate and comprehensive provider networks. iv

Ohio: The State of Ohio’s Behavioral Health Redesign initiative was aimed at rebuilding Ohio’s community 
behavioral health system capacity and supporting integration of behavioral and physical care. The state 
wanted to use behavioral health integration into managed care by developing new benefits for individuals 
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with high intensity service and support needs and targeting improved health outcomes through better care 
coordination across physical and behavioral health care. The effort also included a re-coding of all Medicaid 
behavioral health services to help the state achieve alignment with national coding standards. v

Oregon: As part of efforts to develop and implement a health care delivery model that integrated mental 
health, addiction treatment, dental health and physical health interventions, Oregon launched a new 
managed care model that relied on risk-bearing, locally-governed provider networks called coordinated 
care organizations, or CCOs. These CCOs were contracted to develop, implement and participate in 
activities that would support mental health and substance use disorder treatment through an integrated, 
person-centered care model that would also coordinate physical health services. As part of the behavioral 
health transformation, the state wanted to specifically address the needs of individuals with SMI. vi

Tennessee: By bringing management of physical and behavioral health services into one contract and 
“under one roof,” with a behavioral health carve-in, Tennessee hoped to encourage coordination of physical 
and behavioral health services at both the state administrative and MCO levels. The state aimed to ensure 
access and quality care for enrollees, as well as integrate behavioral and physical health services at a cost 
that would not exceed what would have been spent in a Medicaid fee-for-service program. The state 
encouraged MCOs to integrate data systems in a way that would allow staff to access and make decisions 
based on both physical and behavioral health information, as well as provide case management services for 
high service utilizers and those with complex health needs. vii

Washington: The State of Washington looked to use behavioral health integration into managed care as a 
way to ensure that state funds were being effectively used to purchase high-quality care at the best price. 
Through this carve-in effort, the state wanted to adopt a whole-person approach to care, as well as address 
physical and behavioral health needs in one system through an integrated network of providers. In addition, 
a major goal was to offer better coordinated care for patients and more seamless access to the services. 
Washington used the term “bi-directional integration” to describe the key aim of integrating behavioral 
health services into primary care settings and integrating primary care services into behavioral health 
settings. viii
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